

Initial Project Planning Template

Date	6 July 2026
Team ID	XXXXXX
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Authentication	USN-1	As a user, I can securely register for the application by entering a username and password.	2	High	Udeep	24 June 2026	26 July 2026
Sprint-1	Authentication	USN-2	As a user, I can log into the application using my credentials to access my dashboard.	1	High	Udeep	24 June 2026	26 June 2026
Sprint-1	User Interface	USN-3	As a user, I can select my field of study from a dropdown menu to provide context to the AI.	1	High	Udeep	24 June 2026	26 June 2026
Sprint-2	Core AI Logic	USN-4	As a user, I can type my academic problem into a text area so the	3	High	Udeep	27 June 2026	30 June 2026

			BiLSTM/BERT models can analyze my emotions.					
Sprint-2	Core AI Logic	USN-5	As a user, I will receive an empathetic, personalized learning strategy generated by the Gemini API.	5	High	Udeep	27 June 2026	30 June 2026
Sprint-2	User Interface	USN-6	As a user, I can click "Quick Example" buttons to auto-fill the text box for faster testing.	2	Medium	Udeep	27 June 2026	30 June 2026
Sprint-3	Data Analytics	USN-7	As a user, I can view an Analytics Dashboard that shows a pie chart of my emotional distribution.	3	High	Udeep	1 July 2026	3 July 2026
Sprint-3	Data Analytics	USN-8	As a user, I can view a timeline chart showing my emotional journey and confidence levels over time.	3	High	Udeep	1 July 2026	3 July 2026